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M-34-17 - Deletion of requirement for initiation of sludge containerization. J

Description/Justification of Change EDMC

Reword M-34-17 as follows:

Milestone: “Initiate Removal of K East Basin Spent Nuclear Fuel." Due Date: 11/30/2002

Completion Criteria: "Initiate removal of spent nuclear fuel frorn the K East Basm and transport to the K West
Basm Adser : : g : A
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Note: Struek-out text indicates text to be deleted.

(Description/Justification of change continued on page 2)

Impact of Change

No impact. This change is in response to the evolution of the design for sludge retrieval from the basin. The
previous design basis for the milestones was in-basin containerization of siudge followed by removal of sludge
from the basin. The new design, and basis for this milestone change, is that stludge will loaded directly into
containers external to the basin to meet the milestone for full-scale sludge removal from the K East Basin (M-
34-08). Therefore, the need to containerize sludge as part of milestone M-34-17 is eliminated.

Affected Documents
1. Hanford Federal Facility Agreement and Consent Order, Appendix D, as amended.
2. Spent Nuclear Fuel Project Baseline Schedule.
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(Description/Justification of change continued on page 2)
The justification for this change is as follows:

The sludge removal system and sludge transportation system design has changed significantly
since March 2001, when the existing milestone language was developpd. At that time, the intent
was to begin containerization of K East Basin floor and pit sludge congurrent with start of the
Fuel Transfer System. The conceptual design at that time was to provide temporary storage of
the sludge underwater in the basin and to isolate it from the water. The current design is to pump
sludge directly from the basins into a container staged adjacent to the fuel pool. This design
provides a more cost-effective removal and transport system because the sludge has to be
handled only once.

In summary, in-basin sludge containerization, as part of milestone M-§4—17 , 15 no longer
required to support milestone M-34-08 to initiate full scale K East Basin sludge removal.
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